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INFORMATION AND MANAGEMENT SUPPORT STAFF
WEEKLY REPORT FOR PERIOD ENDING 25 JANUARY 1984

1. Progress Report on Tasks Assigned by the DCI/DDCI:

No tasks assigned during this reporting period.

2. Jtems or Events of Major Interest that have Occurred
During the Preceding Week:

a. LIMS

(1) On 23 January selected individuals from OL and
OF met with Booz Allen and Hamilton (BAH) representatives in
the first of a series of meetings to review, in detail,
menus that BAH is proposing for use in LIMS. The goal of
these reviews is to ensure the completeness of each menu.

(2) On 24 January the CTEC Project Manager for
LIMS, Mr. Irv Waters, advised that Grumman Data Systems
Corporation, a subsidiary of Grumman Corp., had agreed to
buy CTEC Inc. During a meeting with the Director of Logistics
on 25 January, Mr. Harold Crane, President of CTEC, indi-
cated that the change of ownership would not have any impact
on CTEC's contract to perform quality assurance on the LIMS
project for the Office of Logistiecs.

(3) On 24 January, |(c/LSD/0DP)
conducted ODP's quarterly review of the LIMS project for the
Deputy Director of Administration. The review, which lasted
more than an hour, was uneventful and no problem/action
items resulted from the meeting.

b. DAS

(1) A briefing of the OF task force on FARS, con-
ducted by IDSB/SD today, concluded the series on OL major
data bases that impact OF activities. A complete briefing
on LIMS was presented on 23 January.
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SUBJECT: IMSS Weekly Report for period ending 25 January 1984

(2) The Workstation Environment Working Group

(WEWG), a subset of the Information Systems Board (chaired
by Mr. C. Briggs, Executive Director), was congratulated on
the content of their initial report. This report recommends
the networking together of Delta Datas, Wang terminals, and
PCs. Mr. Briggs will task ODP to conduct a six-months study
on the requirements, cost, and implications of using PCs as
stand-alone/mainframe input devices. The WEWG will continue
to pursue other activities within their charter in the mean-
time.

(3) Wang systems installation is on schedule with

construction of the room required to house the CPUs to begin
i L Wang Systems Administrator met with
our Wang Customer Support Analyst, on

24 January. The purpose of this meeting was to obtain
guidance in implementing the Wang Alliance system.

¢. Regulations

The following regulations were written, reviewed,
commented upon, concurred in, or published during the past
week:

HN 10-12-4, Headquarters Compound Security - IMSS, together

with representatives from PD, P&PD, and LSD are scheduled to
meet with the Office of Security (0S) regarding this pro-
posed notice, which calls for advance written notice to the
Security Duty Office for all non-badged personnel who need
to enter the Headquarters Compound. This presents quite a
problem for direct deliveries and for repair and maintenance
personnel. We will offer OS several possible solutions, one
of which involves printouts from ICS and CONIF listing all
the requisition numbers and contract numbers that will
result in someone having to enter the compound.

Comparative Evaluation Board and Panel

Process, Drafts C - Concurred.

d. Headquarters Claims Review Board

(1)‘ gave her personal property
claims presentation to the attendees of the Field
Administration Course on 24 January 1984.
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SUBJECT: IMSS Weekly Report for period ending 25 January 1984

(2) Status of Personal Property Claims for the
period 3 January 1984 through 25 January 1984:

Claims received 8
Claims completed 8
Claims in the processing cycle y
Claims to be completed 16
Man-days backlog 27
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Technical Group/DAS/IMSS/0L
WEEKLY STATUS REPORT
Week of 16 to 20 January 1984

Major Activities During the Past Week:
A. Support to OL:

FARS (Federal Automated Requisitioning System). Using data
from the FARS system, several RAMIS reports and a PL/1 report were
created in order to give a sampling of the reports that could be
available, if reports are produced offline from the FARS system.

(u)

ACM (Agency Copier Management System). Work was completed on
a modification made to the report procedures of the Agency Copier
Management System. These enhancements resulted from a request to
correct the value reported for monthly maintenance cost. Due to a
conversion problem, this item had been printed as 1 cent less then
it should have been. ‘(U)

ICS (Inventory Control System). The NEWRAM JCL on the ICS
disk required modification. The new version of NEWRAM will enable
the[if}Center to distribute various RAMIS reports on a more
timely basis to the Office of Logistics. (u)

AEMMS (Agency Equipment Monitoring and Maintenance System).
Completed work on a problem with the production of the Equipment
Inventory Report. The cause of the problem was a change in the
CMS System EXEC Languare. The AEMMS software was changed. tested.,
and documented. | (V)

MISCELLANEOUS. Work was initiated to investigate the current
Sytems Staff task tracking system. This investigation is to
determine if a modification of this system can serve as a high
level task tracking system. ‘(U)

General Items:

A. Support to OL:

MISCELLANEQUS. | |
E;;:;;;;]attended the bi-monthly meeting for the GAS Interface on
e . The main topic discussed involved the elimination of

non-interface business at these meetings. Outstanding problem
reports involving the interface were reviewed and all programmers
and data base managers were asked to have these problems ranked
and prioritized before our next meeting. g;;;jwas also asked to
provide an estimated completion time for em report number 67.

a— )
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I11. Problems:
None to report.
Iv. Upcoming Events:

None to report.
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